

## PROJECT CHANGE REQUEST FORM

**Project Name: New Mobile Number Upto 14 Digits**

---

**Prepared by: Jelson Low**

---

**Date : 27/11/2010**

---

**Change Request No.: IBSCR024**

---

### 1. Requestor Information

*Fill in with appropriate information or place an "X" next to those that apply:*

**Area of Change:**

Scope	<input checked="" type="checkbox"/>	Schedule	<input type="checkbox"/>	Migration	<input type="checkbox"/>
Budget	<input type="checkbox"/>	Quality	<input type="checkbox"/>		

**Is this Change the result of a Risk Management Action?**

No	<input type="checkbox"/>	Yes	<input type="checkbox"/>	Risk ID:
----	--------------------------	-----	--------------------------	----------

---

**Scope of Change:**

Information Site GUI	<input type="checkbox"/>	BVMC	<input checked="" type="checkbox"/>	CIB Reports	<input checked="" type="checkbox"/>
Information Site Tools	<input type="checkbox"/>	CORUS	<input checked="" type="checkbox"/>	BIB Reports	<input checked="" type="checkbox"/>
Content	<input type="checkbox"/>	CIB Demo	<input type="checkbox"/>	BIB User Guide	<input type="checkbox"/>
Database	<input checked="" type="checkbox"/>	BIB Demo	<input type="checkbox"/>	CIB User Guide	<input checked="" type="checkbox"/>
ESB	<input type="checkbox"/>	OnlineApps IBG Core	<input type="checkbox"/>	BVMC User Guide	<input type="checkbox"/>
CIB	<input checked="" type="checkbox"/>	BIB	<input checked="" type="checkbox"/>	Others	<input type="checkbox"/>

---

**Proposed Change Description and References:**

*Provide information below concerning the requested change. Create links to any supporting documentation*

**Description:**

To implement new mobile prefix "011", with 8 -digit mobile number for all input fields of mobile number in KFH Internet Banking System.

**Justification:**

**Hyperlinks:**

---

**Impact of Not Implementing:**

**Proposed Change:**

---

**Alternatives:**

Initial Review Date:	Assigned To:
<i>Action</i>	<i>Comments</i>
Approval for Impact Analysis [ ]	
Reject [ ]	
Defer Until [ ]	
Express Approval [ ]	

### 3. Initial Impact Analysis

<b>Baselines Affected:</b>		
Configuration Items Affected (e.g product specifications):		
Cost / Schedule Impact Analysis Required? ( <i>check one</i> )	Yes [ ]	No [ ]
<b>Impact on Cost:</b>		
<b>Impact on Schedule:</b>		
<b>Impact on Resources:</b>		
Risk associated with implementing the change:		
Risk associated with not implementing the change:		
<b>Final Review Results:</b>		
<b>Review Date:</b>		
Priority: ( <i>check one</i> )	High [ ]	Medium [ ] Low [ ]

## 4. Impact Analysis Results

**Specific Requirements Definition:**

Additional Resource Requirements (insert rows as needed):	<i>Man Days</i>	<i>Cost</i>
CIB & Corus	2	4000
Reports	1	2000
UAT & Migration Assistant	2	3600
<b>Totals</b>	<b>5</b>	<b>9600</b>

**Impact of Not Implementing the Change:** New mobile number with 8 digits number will not be implemented

**Alternatives to the Proposed Change:** \_\_\_\_\_

## 5. Final Recommendation

## 6. Project Change Request Form / Signatures

**Project Name:** \_\_\_\_\_  
**Project Manager:** \_\_\_\_\_

*I have reviewed the information contained in this Project Change Request Form and agree:*

<i>Name</i>	<i>Title</i>	<i>Signature</i>	<i>Date (MM/DD/YYYY)</i>

*The signatures above indicate an understanding of the purpose and content of this document by those signing it. By signing this document, they agree to this as the formal Project Change Request Form.*

## **Appendix A**

### **Terms & Conditions**

1. Changes applied for this CR will be implemented according to the project schedule regardless of the dependency of other 3<sup>rd</sup> party systems or service providers such like MacroKiosk, ePay and MobilityOne readiness.
2. Internet Banking System will not be responsible for failure of implementing the changes once it is implemented to production in the event other 3<sup>rd</sup> party systems or service providers failed to apply the changes.
3. This CR is valid for 30 days as stated from the date herein.

## Appendix B

### Scope

1. CIB
  - a. Registration
    - i. Up to 11 digits
  - b. Reset mobile number
    - i. Up to 11 digits
  - c. \*SMS notification module
    - i. Add prefix "011"
    - ii. Mobile fields up to 8 digits for all prefix selected
2. Corus
  - a. Corus Company Contact Person
3. Reports
  - a. All reports to generate mobile number fields up to 8 digits

*\*To be implemented only when SMS Notification go live.*

### Schedule

<i>Day</i>	<i>Day 1 - 3</i>	<i>Day 4</i>	<i>Day 5</i>	<i>Day 6</i>
Development				
UAT				
Pre Migration				
Migration				