



## Maybank CAS System – Estimated Schedule

	Jan				Feb				Mar				April			
Task Description	W 1	W2	W3	W4	W5	W6	W7	W8	W9	W 10	W 11	W 12	W 13	W 14	W 15	W 16
<b>Project Kick Off Meeting</b>																
<b>Requirement Studies and Gathering</b>																
Requirement and GAP Analysis Study																
Requirements and Screen Design Review																
Requirement and Screen Design Sign Off																
<b>SIT Server Setup</b>																
Upgrade/Install WebLogic																
<b>UAT Server Setup</b>																
Upgrade/Install WebLogic																
<b>Development &amp; Deployment</b>																
Design and System Development Phase																
SIT & UAT Test Plan & Script																
UAT																
Performance Testing																
Training																
Production Deployment & Go Live!																
eCustody SIT Support																