PROJECT CHANGE REQUEST FORM

Project Name	: IB Online Contest
Prepared by	: Jelson Low
Date	: 28/02/2011
Change Request No	D. : IBSCR029

1. Requestor Information

Fill in with appropriate information or place an "X" next to those that apply:

Area of Change: Scope [X Budget []]	Schedule Quality		[]	Migration []
Is this Change the result of a Risk Management Action?						
No [] Yes [] Risk ID:						
Scope of Change: Information Site GUI Information Site Tools Content Database ESB CIB	[] [] [X] [] [X]	BVMC CORUS CIB Demo BIB Demo OnlineApps BIB	BG Core	[X] [] [] [] [] []	CIB Reports BIB Reports BIB User Guide CIB User Guide BVMC User Guide Others	[] [] [] [] []

Proposed Change Description and References:

Provide information below concerning the requested change. Create links to any supporting documentation

Description:

Implementing IB Online Contest for IBG, iPay & Bill Payment module. This is a temporary contest module build in which require to be removed from IB at the end of the contest.

Justification:

Hyperlinks:

Impact of Not Implementing: There will be no Online Contest for IB in IBG, iPay & Bill Payment

Alternatives:



Initial Review Date:	Assigned To:		
Action	Comments		
Approval for Impact Analysis	[]		
Reject	[]		
Defer Until	[]		
Express Approval	[]		

3. Initial Impact Analysis

Baselines Affected:
Configuration Items Affected
(e.g product specifications):
Cost / Schedule Impact Analysis Required? (check one) Yes [] No []
Impact on Cost:
Impact on Schedule:
Impact on Resources:
Risk associated with
implementing the
change:
Risk associated with not
implementing the
change:
Final Review Results:
Review Date:
Priority: (check one) High [] Medium [] Low []



4. Impact Analysis Results

Specific Requirements Definition:

Additional Resource Requirements (insert rows as needed):	Man Days	Cost
СІВ	3	6000
BVMC – Daily Contest Report	1	2000
UAT & Migration Assistant	2	3600
Totals	6	11600

Impact of Not Implementing the Change:

There will be no Online Contest for IB

Alternatives to the Proposed Change:

5. Final Recommendation

6. Project Change Request Form / Signatures

Project Name: Project Manager:

I have reviewed the information contained in this Project Change Request Form and agree:

Name	Title	Signature	Date (MM/DD/YYYY)

The signatures above indicate an understanding of the purpose and content of this document by those signing it. By signing this document, they agree to this as the formal Project Change Request Form.



Appendix A

Terms & Conditions

- 1. This CR is valid for 30 days as stated from the date herein.
- 2. Purchase order is required to be provided within the validity period stated for this CR.
- 3. Change request will be delivered for SIT and/or UAT, respective user is required to sign off User Acceptance Certificate upon completion of UAT prior to production migration.
- 4. Penril is not responsible, unless stated, for SIT and/or UAT environments and materials (system server, network, test data and etc) which are required for SIT and/or UAT.
- 5. Migration is to be performed by respective IT team from KFH, Penril shall provide assistance.



Appendix B

Proposed Solution

- 1. Temporary contest module to be created with static T&C and Q&A content on page presentation
- 2. Transaction modules (IBG, iPay and Bill Payment) will be integrating to the contest module for successful transaction by IB Transaction ID & transaction type
- 3. Capture contest and store to DB
- 4. Create daily report for contest
- 5. Contest form are to be removed from transaction modules at the end of contest

CIB Scope:

- New Contest Module
- Interbank IBG
- iPay
- Bill Payment

BVMC Scope:

• Daily Contest Report

** Note: Purposed solutions are partially based on "*BRS - IB Online Contest Part 1 v2.docx*", not all requirements are catered due to timeline constraint.